Western New York Remediation Section

Week ending September 11, 2015

ED_001164_00030944-00001



ED_001164_00030944-00002



ED_001164_00030944-00003



ED_001164_00030944-00004



ED_001164_00030944-00005



ED_001164_00030944-00006



ED_001164_00030944-00007



ED_001164_00030944-00008



New Cassel (Jennifer LaPoma): No change in status. OUl RD: On 8/24, ERT provided a
draft pre-design investigation work plan. The team met on 9/3 to discuss initial comments. A

follow up meeting is scheduled for 9/10 to continue discussion on comments. The tentative
completion date for the work plan is October 2015.
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